COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 18/ 2017

ESTI MATE SUMVARY 16:19: 12
CONTI D C20586 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 20586- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 113.0 DAYS TI VE ALLOW 120 WORK DAYS
SH 60 RESURFACI NG US 287 TO M LLI KEN PERCENT TI ME: 94.17 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. STAO60A- 019
SH 60 RESURFACI NG US 287 TO M
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD LAR MER
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 12/ 08/ 2017 DATE TI ME STARTED 03/14/2017
3609 N. COUNTY ROAD 13 DATE LET 01/19/ 2017 DATE WORK BEGAN 03/ 14/ 2017
DATE AWARDED 02/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 09/ 2017 DATE ACCEPTED
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED 03/ 14/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6, 335,316.09 PARTICl PATING $ 6,314, 744. 34 $ 665, 536. 62
AWARD PROJECT AM: $ 5,571, 866. 50 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 99. 68% TOTAL EARNI NGS 6,314, 744. 34 665, 536. 62
FUNDS AVAI LABLE: $ 20,571.75 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 6,314, 744. 34 665, 536. 62
TOTAL CLAI VB $ 0.00 RETAI NAGE - 83,578.00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 231, 166. 34 665, 536. 62
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6, 231, 166. 34 665, 536. 62
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 665, 536. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20586- Bl D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: STAOB0A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 340. 000 170. 000
EACH 170. 000 850. 00
5. 00000 340. 000 1, 700. 00
0010 202-00155 Renoval of Wall 142. 000 142. 000
LF 0. 000 0. 00
20. 00000 142. 000 2, 840. 00
0015 202- 00200 Renoval of Sidewal k 478. 000 478. 000
SY 0. 000 0. 00
20. 00000 478. 000 9, 560. 00
0020 202-00201 Renoval of Curb 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0025 202-00202 Renoval of CQutter 223. 000 225. 000
LF -2.000 -20.00
10. 00000 223. 000 2,230.00
0030 202-00203 Renoval of Curb and Cutter 1, 540. 000 1, 540. 000
LF 0. 000 0. 00
15. 00000 1, 540. 000 23,100. 00
0035 202-00204 Renoval of Curb, Qutter and Sidewal k 704. 000 704. 000
LF 0. 000 0. 00
20. 00000 704. 000 14, 080. 00
0040 202- 00206 Renoval of Concrete Curb Ranp 145. 000 145. 000
SY 0. 000 0. 00
30. 00000 145. 000 4, 350. 00
0045 202-00210 Renoval of Concrete Pavenent 187. 000 187. 000
SY 0. 000 0. 00
40. 00000 187. 000 7,480. 00
0050 202-00220 Renoval of Asphalt Mat 515. 000 515. 000
SY 0. 000 0. 00
4. 50000 515. 000 2,317.50
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 80, 346. 470 80, 346. 470
SY 0. 000 0. 00

3. 00000 80, 346. 470 241, 039. 41



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20586- Bl D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO. 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00250 *Renoval of Pavenent Marking 84, 752. 000 25, 511. 000
SF 59, 241. 000 47, 392. 80
0. 80000 84, 752. 000 67, 801. 60
0065 202- 00810 *Renoval of Gound Sign 243. 000 71.000
EACH 172. 000 12, 040. 00
70. 00000 243. 000 17, 010. 00
0070 202- 00821 *Renoval of Sign Panel 31. 000 0. 000
EACH 31. 000 3, 100. 00
100. 00000 31. 000 3, 100. 00
0075 202- 00889 Renoval of Detectable Warning 0. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0080 202- 01000 *Renoval of Fence 0. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0085 202-01130 *Renoval of Cuardrail Type 3 3, 063. 000 3, 063. 000
LF 0. 000 0.00
4. 00000 3, 063. 000 12, 252. 00
0090 202- 04010 Cean Inlet 2. 000 2.000
EACH 0. 000 0.00
2, 500. 00000 2.000 5, 000. 00
0095 203- 00010 Uncl assified Excavation (Conplete In Place) 0. 000 0. 000
Ccy 0. 000 0.00
10. 00000 0. 000 0.00
0100 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0.00
0105 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0.00
0110 203-01597 Pot hol i ng 11. 000 10. 500
HOUR 0. 000 0.00
200. 00000 10. 500 2,100. 00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20586- BI D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0111 203-01597 *Pot hol i ng 13. 000 13. 000
HOUR 0. 000 0. 00
250. 00000 13. 000 3, 250. 00
0115 203-02330 Labor er 1. 000 1. 000
HOUR 0. 000 0.00
50. 00000 1. 000 50. 00
0117 206-00065 Str Bkfl (FlowFill) 0. 000 0. 000
CcY 0. 000 0.00
375. 45000 0. 000 0. 00
0120 208-00013 *Erosion Log Type 1 (20 Inch) 9. 000 9. 000
LF 0. 000 0.00
10. 00000 9. 000 90. 00
0125 208-00035 *Aggr egat e Bag 168. 000 168. 000
LF 0. 000 0. 00
8. 00000 168. 000 1, 344. 00
0130 208- 00046 *Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2,400. 00
0135 208- 00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 208-00052 *StormDrain Inlet Protection (Type I1) 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0145 208- 00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0150 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0155 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 5. 500
HOUR 0. 000 0. 00
50. 00000 5. 500 275.00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 20586- BI D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0165 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0170 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0175 208-00207 *Erosi on Control Managenent 6. 000 6. 000
DAY 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0180 210-00011  *Reset Mailbox Structure (Type 1) 38. 000 0. 000
EACH 38. 000 6, 460. 00
170. 00000 38. 000 6, 460. 00
0185 210- 00012 *Reset Mailbox Structure (Type 2) 4.000 0. 000
EACH 4.000 1, 200. 00
300. 00000 4.000 1, 200. 00
0190 210-00013 *Reset Mailbox Structure (Type 3) 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0192 210-00035 Res Vater Meter 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0195 210-00090 *Reset Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 210-00750 *Reset Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0205 210-00810 *Reset Ground Sign 6. 000 2.000
EACH 4.000 800. 00
200. 00000 6. 000 1, 200. 00



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20586-BI D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0207 210-01130 Res Cdrail Ty 3 300. 000 300. 000
LF 0. 000 0. 00
23. 00000 300. 000 6, 900. 00
0210 210-04010 Adj ust Manhol e 15. 000 13. 000
EACH 2.000 1, 500. 00
750. 00000 15. 000 11, 250. 00
0215 210- 04050 Adj ust Val ve Box 63. 000 38. 000
EACH 25. 000 8, 750. 00
350. 00000 63. 000 22, 050. 00
0220 212-00006 *Seedi ng (Native) 0. 010 0.010
ACRE 0. 000 0. 00
2, 000. 00000 0. 010 20. 00
0225 212-00032 *Soi | Condi tioning 0. 100 0.070
ACRE 0. 000 0. 00
7, 000. 00000 0. 070 490. 00
0228 213-00008 Mil chi ng (Wod Chi p) 412. 000 291. 000
CF 121. 000 532. 40
4. 40000 412. 000 1,812. 80
0230 212-00050 *Sod 3, 097. 000 2,767.000
SF 330. 000 1, 155. 00
3. 50000 3, 097. 000 10, 839. 50
0235 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0236 213-00067 Rock Miul ch (Weed Free) 3, 702. 000 3,191. 000
SF 511. 000 1, 558. 55
3. 05000 3, 702. 000 11, 291. 10
0240 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 49. 000 49. 000
d ass
SY 0. 000 0. 00
4. 00000 49. 000 196. 00
0245 304- 06007 Aggregate Base Course (Cl ass 6) 387. 140 387.140
CY 0. 000 0. 00
25. 00000 387. 140 9, 678.50



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20586-BI D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 304- 06008 Aggregate Base Course (O ass 6) (Special) 1, 774. 200 1,748.200
CcY 26. 000 442.00
17. 00000 1, 774. 200 30, 161. 40
0255 306- 01000 Recondi ti oni ng 0. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0260 403-00720 Hot M x Asphalt (Patching) (Asphalt) 140. 100 140. 100
TON 0. 000 0. 00
200. 00000 140. 100 28, 020. 00
0265 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 43, 304. 170 43, 304. 170
TON 0. 000 0. 00
72. 00000 43, 304. 170 3,117, 900. 24
0270 412- 00600 *Concrete Pavenent (6 |nch) 426. 000 426. 000
SY 0. 000 0. 00
85. 00000 426. 000 36, 210. 00
0272 420-00200 Geotextile (Weed Barrier) 458. 000 401. 000
SY 57. 000 342.00
6. 00000 458. 000 2,748.00
0275 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 431. 250 5, 431. 250
LF 0. 000 0. 00
30. 00000 5, 431. 250 162, 937. 50
0280 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0285 606-01370 *Transition Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
2,100. 00000 3. 000 6, 300. 00
0290 606-01385 *Transition Type 3J 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0295 606- 01390 *End Anchorage Type 3K 3. 000 3. 000
EACH 0. 000 0. 00
2, 500. 00000 3. 000 7,500. 00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20586- BI D ESTI MATE RUN 12/ 18/ 2017
PRQIECT: STAO060A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0300 606-02003 *End Anchorage (Nonfl ared) 15. 000 15. 000
EACH 0. 000 0.00
3, 500. 00000 15. 000 52, 500. 00
0305 607-00010 *Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0310 607-01000 Fence Barbed Wre with Metal Posts 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0315 608- 00000 *Concrete Sidewal k 818. 000 818. 000
Sy 0. 000 0. 00
70. 00000 818. 000 57, 260. 00
0320 608- 00010 *Concrete Curb Ranp 398. 000 398. 000
sy 0. 000 0. 00
125. 00000 398. 000 49, 750. 00
0325 608- 00015 *Det ect abl e Wr ni ngs 418. 000 418. 000
SF 0. 000 0. 00
71. 00000 418. 000 29, 678. 00
0330 608-10010 *Si dewal k Drain 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0335 609-20010 *CQurb Type 2 (Section B) 287. 000 287. 000
LF 0. 000 0. 00
50. 00000 287. 000 14, 350. 00
0337 609-21010 Cand GTy 2 I-B 444. 000 444. 000
LF 0. 000 0. 00
32. 00000 444. 000 14, 208. 00
0340 609-21020 *CQurb and Qutter Type 2 (Section I1-B) 2, 496. 000 2,496. 000
LF 0. 000 0. 00
35. 00000 2,496. 000 87, 360. 00
0345 609-21021 *CQurb and Qutter Type 2 (Section II1-N 84. 000 84. 000
LF 0. 000 0. 00
50. 00000 84. 000 4, 200. 00



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20586-BI D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 609-24004 *Qutter Type 2 (4 Foot) 6. 000 6. 000
LF 0. 000 0. 00
55. 00000 6. 000 330. 00
0355 609- 24006 *Qutter Type 2 (6 Foot) 277.000 277.000
LF 0. 000 0. 00
65. 00000 277.000 18, 005. 00
0356 612-00041 Delin (Flex) (Ty I) 266. 000 149. 000
EACH 117. 000 12,115.35
103. 55000 266. 000 27,544.30
0357 612-00042 Delin (Flex) (Ty Il) 144. 000 29. 000
EACH 115. 000 12, 147. 45
105. 63000 144. 000 15, 210.72
0358 612-00043 Delin (Flex) (Ty I11) 70. 000 37. 000
EACH 29. 000 3,134.90
108. 10000 66. 000 7,134.60
0360 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0365 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0370 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0375 614-00011 *Sign Panel (dass I) 856. 010 220.010
SF 636. 000 12, 720. 00
20. 00000 856. 010 17,120. 20
0380 614-00012 *Sign Panel (dass I1) 2,477.000 593. 000
SF 1, 884. 000 43, 332. 00
23. 00000 2,477.000 56, 971. 00
0385 614-01512 *Steel Sign Support (2-1nch Round)(Post) 1, 314. 000 436. 000
LF 878. 000 10, 536. 00
12. 00000 1, 314. 000 15, 768. 00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20586-BI D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 122. 000 41. 000
EACH 81. 000 12, 960. 00
160. 00000 122. 000 19, 520. 00
0395 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 2,448. 000 480. 000
LF 1, 488. 000 20, 088. 00
13. 50000 1, 968. 000 26, 568. 00
0400 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 161. 000 40. 000
EACH 121. 000 25, 410. 00
210. 00000 161. 000 33, 810. 00
0405 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 050 6, 000. 00
120, 000. 00000 1. 000 120, 000. 00
0406 625- 00001 Const Surveying (Hour) Extra Surveying 52. 000 51. 500
HOUR 0. 000 0. 00
150. 00000 51. 500 7,725.00
0410 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
500, 000. 00000 1. 000 500, 000. 00
0415 626-01103 *Public Information Services (Tier I11) 1. 000 0. 875
LS 0. 125 2,500. 00
20, 000. 00000 1. 000 20, 000. 00
0420 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 015. 000 318. 000
GAL 697. 000 56, 457. 00
81. 00000 1, 015. 000 82, 215. 00
0425 627-00013 *Paverent Marking Paint (H gh Build) 2,165. 000 2,164. 950
GAL 0. 000 0.00
37. 00000 2,164. 950 80, 103. 15
0430 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 3, 286. 000 797. 000
SF 2,489. 000 41, 068. 50
16. 50000 3, 286. 000 54, 219. 00
0435 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 4, 475. 000 1, 616. 000
Li ne
) SF 2,859. 000 30, 019. 50
10. 50000 4,475. 000 46, 987. 50



CONTI D C20586

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 20586- BI D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 629-01210 Adj ust Monunent Box 30. 000 29. 000
EACH 1. 000 250. 00
250. 00000 30. 000 7,500. 00
0445 630-00000  *Fl aggi ng 8, 288. 500 8, 092. 500
HOUR 196. 000 4, 606. 00
23.50000 8, 288. 500 194, 779. 75
0450 630- 00007 Traffic Control |nspection 96. 000 63. 000
DAY 33. 000 4,785. 00
145. 00000 96. 000 13, 920. 00
0455 630- 00012 *Traffic Control Managenent 127. 000 109. 000
DAY 18. 000 21, 600. 00
1, 200. 00000 127. 000 152, 400. 00
0456 630- 80305 Fl aggi ng Station Light 7.000 6. 300
EACH 0. 000 0. 00
330. 00000 6. 300 2,079. 00
0457 630- 00015 Uniforned Traf Ctrl Coordination 7.000 7.000
HOUR 0. 000 0. 00
65. 00000 7.000 455. 00
0458 614-80321 Barricade (Ty 3 MA) 11. 000 11. 000
EACH 0. 000 0. 00
150. 00000 11. 000 1, 650. 00
0459 614-80322 Barricade (Ty 3 MB) 13. 000 13. 000
EACH 0. 000 0. 00
250. 00000 13. 000 3, 250. 00
0460 630-80338 *Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0465 630-80341 *Construction Traffic Sign (Panel 287. 000 258. 300
EACH 0. 000 0. 00
80. 00000 258. 300 20, 664. 00
0470 630-80342 *Construction Traffic Sign (Panel 264. 000 237. 600
EACH 0. 000 0. 00
110. 00000 237. 600 26, 136. 00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20586- Bl D ESTI MATE RUN 12/ 18/ 2017
PRQIECT: STAOB0A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0480 630-80344 Construction Traffic Sign (Special) 473. 000 388. 800
SF 0. 000 0. 00
15. 00000 388. 800 5,832.00
0485 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
6, 000. 00000 3. 600 21, 600. 00
0490 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0495 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 113. 400
EACH 0. 000 0. 00
35. 00000 113. 400 3, 969. 00
0500 630-80380 *Traffic Cone 315. 000 283. 500
EACH 0. 000 0. 00
15. 00000 283. 500 4,252. 50
0505 630- 80520 *Mbbi | e Pavenment Marking Zone 2.000 0. 000
DAY 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0510 630-85041 *Mobi | e Attenuator 7.000 6. 000
DAY 1. 000 650. 00
650. 00000 7.000 4, 550. 00
0515 700- 70010 F/ A M nor Contract Revisions 2, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70012 F/ A Asphal t Pavenent |ncentive 152, 928. 000 0. 000
FA 152, 928. 000 152, 928. 00

1. 00000 152, 928. 000 152, 928. 00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20586-BI D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 700-70016 F/ A Fuel Cost Adjustnent 2,336.520 2,097. 940
F A 238. 580 238.58
1. 00000 2,336.520 2,336.52
0535 700- 70018 F/ A Roadway Snoot hness | ncentive 156, 285. 320 78, 249. 460
F A 78, 035. 860 78, 035. 86
1. 00000 156, 285. 320 156, 285. 32
0540 700-70019 F/ A Asphalt Cenent Cost Adjustnent -557. 480 0. 000
F A -557. 480 -557.48
1. 00000 -557. 480 -557.48
0545 700-70023 F/ A On-The-Job Trai nee 640. 000 640. 000
F A 0. 000 0. 00
1. 00000 640. 000 640. 00
0550 700-70034 F/ A F/ A Landscapi ng 23, 109. 210 0. 000
F A 23, 109. 210 23,109. 21
1. 00000 23, 109. 210 23,109. 21
0555 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6,197,622.59 $ 665, 236.62$ 6,177, 050. 84
CAT NOO0300 G 17-BA STRUCTURES
0570 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 128. 000 128. 000
SY 0. 000 0. 00
25. 00000 128. 000 3, 200. 00
0575 202-00425 *Renoval of Bridge Railing 52. 000 52. 000
LF 0. 000 0. 00
20. 00000 52. 000 1, 040. 00
0580 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
72.00000 0. 000 0.00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20586- Bl D ESTI MATE RUN 12/ 18/ 2017
PRQIECT: STAOB0A- 019 ESTI MATE NO 0007 16:19: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 G 17-BA STRUCTURES

0585 515-00120 *Wat er proof i ng ( Menbrane) 128. 000 128. 000
Sy 0. 000 0. 00
45. 00000 128. 000 5, 760. 00
0590 518-03000 *Sawi ng and Seal i ng Bridge Joint 114. 000 114. 000
LF 0. 000 0. 00
26. 00000 114. 000 2,964. 00
0595 606- 11010 *Bridge Rail Type 10R 52. 000 52. 000
LF 0. 000 0. 00
335. 00000 52. 000 17, 420. 00
CAT 0300 CURRENT AMI  $ 30, 384.00 $ 0.00$ 30, 384. 00

CAT NOO301 060A004810BR STUCTURES

0600 202- 00035 Renoval of Pipe 66. 000 66. 000
LF 0. 000 0. 00
50. 00000 66. 000 3, 300. 00
0605 202-00220 Renoval of Asphalt Mat 31. 000 31. 000
Sy 0. 000 0. 00
4. 50000 31. 000 139.50
0610 203-00010 Uncl assified Excavation (Conplete In Place) 0. 000 0. 000
(e 0. 000 0. 00
10. 00000 0. 000 0.00
0615 206- 00000 Structure Excavation 29. 000 29. 000
(% 0. 000 0. 00
50. 00000 29. 000 1, 450. 00
0620 206- 00100 Structure Backfill (O ass 1) 29. 000 29. 000
(% 0. 000 0. 00
50. 00000 29. 000 1, 450. 00
0625 420-00113 Ceotextile (Drainage) (O ass 2) 35. 000 35. 000
Sy 0. 000 0. 00
50. 00000 35. 000 1, 750. 00
0630 506- 00206 R prap (6 Inch) 9. 000 9. 000
(% 0. 000 0. 00

200. 00000 9. 000 1, 800. 00



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20586-BI D ESTI MATE RUN 12/18/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO. 0007 16:19: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 060A004810BR STUCTURES
0635 601- 03000 *Concrete dass D 1.100 1.100
(e 0. 000 0. 00
2, 500. 00000 1.100 2,750. 00
0640 601- 03050 *Concrete Cass D (Wll) 3. 000 3. 000
(& 0. 000 0. 00
2, 500. 00000 3. 000 7,500. 00
0645 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0.00
0650 602-00020 *Rei nforcing Steel (Epoxy Coated) 391. 000 361. 000
LB 30. 000 300. 00
10. 00000 391. 000 3,910. 00
0655 603-10150 15 Inch Corrugated Steel Pipe 15. 000 15. 000
LF 0. 000 0. 00
200. 00000 15. 000 3, 000. 00
0660 603-10480 48 Inch Corrugated Steel Pipe 56. 000 56. 000
LF 0. 000 0. 00
150. 00000 56. 000 8, 400. 00
0665 621-00450 Det our Pavenent 31. 000 31. 000
Sy 0. 000 0. 00
60. 00000 31.000 1, 860. 00
CAT 0301 CURRENT AMI  $ 37,309.50 $ 300. 00 $ 37, 309. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0670 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
30, 000. 00000 1.000 30, 000. 00
0675 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1.000 30, 000. 00
0680 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
5, 000. 00000 2. 000 10, 000. 00
CAT 0400 CURRENT AMI  $ 70, 000. 00 $ 0.00$ 70, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

6, 335,316.09 $

665, 536.62$ 6,314, 744.34



